

**California Marine Life Protection Act Initiative
North Central Coast Regional Planning Timeline
Revised March 20, 2008**

	2007												2008											
	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
GROUP MEETINGS																								
Blue Ribbon Task Force (BRTF)			29			19		28	12, 18		19, 20			13, 14		22, 23								
Master Plan Science Advisory Team (SAT)						26		16	17	1	13, 29		8, 23			3								
North Central Coast Regional Stakeholder Group (NCCRSB)					22, 23		10, 11	22, 23		16, 17	28	11, 12		21	18, 19	22								
Statewide Interests Group (SIG)												7	17	25			1							
REGIONAL PLANNING PROCESS																								
Gather and synthesize data for regional profile and potential socioeconomic impacts																								
Convene initial public outreach meetings and workshops																								
Provide public updates via list server and print mailings																								
Stakeholders develop initial draft MPA arrays (first round)																								
Conduct review of initial draft MPA arrays (by SAT, CDFG, staff, BRTF and public)																								
Stakeholders develop draft MPA proposals (second round)																								
Conduct review of draft MPA proposals (by SAT, CDFG, staff, BRTF and public)																								
Stakeholders develop MPA proposals and express preferences (third round)																								
Conduct review of MPA proposals (by SAT, CDFG, staff, BRTF and public)																✓								
BRTF selects preferred alternative and other alternatives to recommend to F&GC																								
F&GC regulatory and environmental review process for north central coast MPAs																								

MPA = marine protected area

CDFG = California Department of Fish and Game

F&GC = California Fish and Game Commission