

**California Marine Life Protection Act Initiative
 Central Coast Project Planning Process 2005 - Deliverables and Timeline**

Activity Name	Start	End	Location	Deliverable	JUN	JUL	AUG	SEP	OCT	NOV	DEC
Central Coast Regional Stakeholder Group Meetings											
Entire Regional Stakeholder Group	6/8/05	6/9/05	Monterey		◆						
Entire Regional Stakeholder Group	7/7/05	7/8/05	Morro Bay			◆					
Sub-Regional Group	8/9/05		Monterey				◆				
Sub-Regional Group	8/11/05		Morro Bay				◆				
Sub-Regional Group	9/6/05		Monterey					◆			
Sub-Regional Group	9/8/05		Morro Bay					◆			
Sub-Regional Group	10/4/05		Monterey						◆		
Sub-Regional Group	10/6/05		Morro Bay						◆		
Entire Regional Stakeholder Group	11/9/05	11/10/05	Monterey							◆	
Entire Regional Stakeholder Group	12/6/05	12/7/05	Morro Bay								◆
Regional MPA Planning											
Review and adopt CCRSG framework	6/8/05	6/9/05		RSG Charter and Ground Rules	←						
Develop and adopt regional goals and objectives	6/8/05	8/11/05		Regional goals and objectives	←						
Provide advice on regional profile	6/8/05	9/8/05		Regional profile	←						
Provide advice on monitoring and evaluation plan	7/7/05	9/8/05		Monitoring and evaluation plan		←					
Individual MPA Planning											
Review and recommend changes to existing MPAs	7/7/05	8/11/05		Review and recommend changes to existing MPAs		←					
Develop list of potential MPAs	7/7/05	9/8/05		Inventory of potential MPAs		←					
Develop individual MPA goals and objectives	7/7/05	10/6/05		MPA goals and objectives		←					
Review MPA profiles, including impact assessment	8/9/05	10/6/05		MPA profiles			←				
MPA Proposals											
Develop and value alternative MPA proposals, including impact assessment	8/9/05	11/10/05		Alternative MPA proposals			←				
Regional Management Plan											
Provide advice on regional management plan	10/4/05	12/7/05		Regional MPA management plan					←		